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U.S. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION REPORT EPA Region § Records Ctr.
I. HEADING AR

2
Date: May 9, 1997 B4426

Subject: Frost Manufacturing Company, Kenosha, Kenosha County,

Wisconsin
From: Rey Rivera, OSC, U.S. EPA, Region 5, Chicago Q2%5k7ﬂL//

To: E. Watkins, OSWER, Wash.,D.C. (703-603-9133)
K. Mould, OSWER, Wash.,D.C. (703-603-9133)
R. Karl, Branch Chief, ERB, Chicago (312-353-9176)
D. Bruce, Section Chief, RS-II (312-353-9176)
B. Messenger, Chief, U.S. EPA ESS (312-353-9176)
B. Henning-Guria, U.S. EPA ESS (312-353-9176)
T. Lesser, U.S. EPA Off. Public Affairs (312-353-1155)
G. Narsete, U.S. EPA Off. Public Affairs (312-353-1155)
J. Cox, U.S. EPA ORC (312-886-0747)
U.S. Coast Guard, Dist. 9 (216-902-6121)
U.S. Fish & Wildlife Service, WI (414-465-7410)
J. Burnett, WDNR (608-267-2768)
A. Walden, WDNR (608-267-2768)
B. Amungwafor, WDNR-SE Region (414-229-0810)
S. Krewson, City of Kenosha (414-653-4045)

POLREP # 10: May 3 through May 9, 1997

II. BACKGROUND

Site No: AS551 Delivery Order No: 5001-05-413
CERCLIS No: WID0060950286

Response Authority: CERCLA NPL Status: Non-NPL

State Notification: Yes Start Date: March 10, 1997

Status of Action Memorandum: Approved (Signed January 15, 1997)
IITI. SITE DESCRIPTION
See initial POLREP

IV. RESPONSE INFORMATION

A. Actions Taken

° Hazardous characterization of 132 drum samples has been
completed.

° Completed collection, staging, and inventory of fluorescent

light bulbs and PCB ballasts from the main plant building,
brass foundry building, and sheds. The PCB ballasts were
placed in drums for disposal.



Scrap metal loading continues. Two 40-cubic yard rolloff
boxes of scrap metal were shipped off-site.

Two 20-cubic yard rolloff boxes of hazardous wastes were
shipped off-site.

One 30-cubic yard rolloff box of non-hazardous waste was
shipped off-site.

Removal of contaminated overhead process and vent lines in
the plating area continues.

Initiated removal of contaminated wood walls in plating
area.

Collected a sample of dust from the rafters of the brass
foundry building room to be analyzed for TCLP and Total
metals.

Collected decontamination water sample for treatment and
disposal.

The City of Kenosha, Wisconsin disposed of 14 tires that
were collected from the site.

Next Steps

Consolidate compatible waste streams

Pump out waste from sumps, pits, and storage tanks

Pressure washing of ceiling, floor, and walls of the plating
area

Prepare fluorescent light bulbs and PCB ballasts for
shipping and disposal

Mercury cleanup in the laboratory

Approval of decontamination water profile and shipping of
the decontamination water

COSTS (through 5/8/97)

Extramural Cosgts:

Total Cleanup Contractor (ERCS) Costs $300,552
START $ 22,769
TOTAL, EXTRAMURAL COSTS $323,321
Intramural Costs:
U.S. EPA $ 18,236
Total, Intramural Costs $ 18,236
TOTAL SITE COST $341,557
Project Ceiling $973,900
Project Funds Remaining (percentage) 65 %
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The above accounting of expenditures is an estimate based on
figures known to the 0OSC at the time this report was written.

The OSC does not necessarily receive specific figures on final
payments made to any contractor. Other financial data, which the
0SC must rely upon, may not be entirely up to date. The cost
accounting provided in this report does not necessarily represent
an exact monetary figure which the government may include in any
claim for cost recovery.

VI. DISPOSITION OF WASTES

Wastestream Medium Quantity Containment Treatment Disposal
Non-haz debris Solid 580 cy Rolloff Landfill Best Disposal
Co., Menomonee
Falls, WI
~rap metal Solid 240 cy Rolloff Recycle Miller

Compressing Co.
Milwaukee, WI

Scrap metal Solid 6,000 1b N/A Recycle Miller

(engine with (estimate) Compressing Co.
fly-wheel) Milwaukee, WI
Scrap metal Solid 60,000 1b N/A Recycle Miller

(press) (estimate) Compressing Co.

Milwaukee, WI

Copper metal Solid 2,446 1b N/A Recycle Miller
(estimate) Compressing Co.
Milwaukee, WI

27 haz waste Solid 125 cy Rolloff Landfill City Environ-
mental, Inc.,
Detroit, MI

Transformers Solid 7 N/A Recycle S.D. Meyers,
Tallmadge, OH

Asbestos Solid 20 cy Rolloff Landfill Pheasant Run
Recycling &
Disposal
Facility,
Bristol, WI
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U.s. ENVIRONMENTAL PROTECTION AGENCY
POLLUTION REPORT

3. HEADING
Date: May 9, 1997

Subject: Frost Manufacturing Company. Kenosha, Kenogha County,

Wisconsgin
From: Rey Rivera, osCc, U.S. EPA, Region 5, Chicage &/

To: E. Watkins, OSWER, wash.,D.C. (703-603-9133)
¥. Mould, OSWER, wWash.,D.C. (703—603-9133)
R. Karl, Branch chief, ERB, Chicago (312-353-9176)

D. Bruce, Section chief, RS-1I (312-353-9176)
B. Messenger, Chijef, U.S. EPA ESS (312-353—9176)
B. Henning-Guria, U.S. EPA ESS (312-353-9176)
T. Lesser, U.S. EPA Off. Public affairs (312—353—1155)
G. Narsete, U.S. EPA Off. Public Affairs (312-353—1155)
J. Cox, U.S. EPA ORC (312—886-0747)
U.S. Coast Guard, pist. 9 (216—902-6121)
Uy.S. Fish & wildlife Service, WI (414-465—7410)
J. Burnett, WDNR (608-267-2768)
A. Walden, WDNR (608-267—2768)
B. Aamungwafor, WDNR-SE Region (414-229-0810)
S. Krewson, City of Kenosha (414-653-4045)

POLREP # 10: May 3 through May 9, 1997

II. BACKGROUND

Site No: A551 pelivery Orxder No: 5001-05-413

CERCLIS No: WID006090286

Response Authority: CERCLA NPL Status: Non-NPL

state Notificatlon: Yes start Date: March 10, 1997

status of Action Memorandum: aApproved {Signed January 15, 1997)
I111. SITE DESCRIPTION
See initial POLREP

IV. RESPONSE INFORMATION

A. Actions Token

° Kazardous characterization of 132 drum samples has been
completed.
° Completed collection, staging, and inventory of fluorescent

light bulbs and PCB ballasts from the main plant building,
prass foundry building, and sheds. The PCB ballasts were
placed in drums for disposal.
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